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ABBREVIATED SCHEDULE FOR DEVELOPMENT AND DOE REVIEW OF OU 14 DRAFT RFVRI 
WORK PLAN - JfE-0328-92 
Based on the contract award notification given to the subcontractor on April 24,1992, EG&G has 
initiated the development of the Operable Unit No. 14 (OU 14) Draft RCRA Facilities 
InvestigationRemediaI Investigation (RFVRI) Work Plan to meet the May 22,1992 Interagency 
Agreement (IAG) milestone for submittal of this doarment to the regulatory agencies. 

The award of the amtrac! was 21 working days prior to the LAG milestone which is an insufficient - 
amount of time for the development of the Work Plan, the standard DOE 214ay review cycle, and 
the necessary revisions to the document prior to agency submittal. In order to avoid the need for a 
schedule extension, EG&G requests an abbreviated review cycle of the Draft Work Plan by DOE. 

The kickoff meeting for the Work Plan was held April 29,7992. EG&G has imposed a 12 working day 
period for development of the Work Plan before submittal to the DOYRFO on May 18,1992. In 
order to incorporate DOE comments into a revised Work Plan, the comments would need to be 
delivered to EG&G no later than 11 :00 a.m. on May 20,1992. The need for an expedited review has 
been discussed with and agreed 10 by your staff. 

EG&G acknowledges the compressed timetable for this process and proposes it with the intention of 
meeting the IAG milestone. Please call the EG&G Project Manager for OU 14, C. H. Hayes, at 966- 
8559 if you have any questions. 
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